

	Task Name	Act. Start	Act. Finish	% Comp.	Act. Dur.	Rem. Dur.	Act. Cost	Act. Work
1	Construction Documents	Mon 8/10/98 8:00 AM	NA	84%	441.76 days	83.24 days	\$0.00	0 hrs
2	Functional Specs	Mon 8/10/98 8:00 AM	Mon 9/7/98 5:00 PM	100%	21 days	0 days	\$0.00	0 hrs
3	Technical Specs	Tue 9/8/98 8:00 AM	NA	50%	62 days	62 days	\$0.00	0 hrs
4	App. Development	Tue 10/20/98 8:00 AM	NA	70%	42.7 days	18.3 days	\$0.00	0 hrs
5	Performance Testing	Tue 11/3/98 8:00 AM	Sat 11/7/98 5:00 PM	100%	4 days	0 days	\$0.00	0 hrs
6	Site Beta Test	Mon 11/30/98 8:00 AM	Fri 1/8/99 5:00 PM	100%	30 days	0 days	\$0.00	0 hrs
7	Execute Contract	Wed 1/20/99 8:00 AM	Wed 1/20/99 8:00 AM	100%	0 days	0 days	\$0.00	0 hrs
8	Development Workshop	Tue 2/9/99 8:00 AM	Mon 4/19/99 5:00 PM	100%	50 days	0 days	\$0.00	0 hrs
9	Application Beta	Tue 3/9/99 8:00 AM	Wed 5/19/99 5:00 PM	100%	52 days	0 days	\$0.00	0 hrs
10	Acceptance Sign-Off	Thu 5/20/99 8:00 AM	Thu 5/20/99 5:00 PM	100%	1 day	0 days	\$0.00	0 hrs
11	DEPLOY & TRAIN	Wed 5/19/99 8:00 AM	NA	94%	302.01 days	20.99 days	\$0.00	0 hrs
12	D-3 & CO	Wed 5/19/99 8:00 AM	Fri 6/4/99 5:00 PM	100%	13 days	0 days	\$0.00	0 hrs
13	D-6	Mon 6/28/99 8:00 AM	Fri 7/16/99 5:00 PM	100%	15 days	0 days	\$0.00	0 hrs
14	D-1	Mon 7/19/99 8:00 AM	Fri 8/6/99 5:00 PM	100%	15 days	0 days	\$0.00	0 hrs
15	D3 follow-up	Mon 8/23/99 8:00 AM	Fri 8/27/99 5:00 PM	100%	5 days	0 days	\$0.00	0 hrs
16	Hurricane Floyd	Tue 9/14/99 8:00 AM	Wed 9/15/99 5:00 PM	100%	2 days	0 days	\$0.00	0 hrs
17	D-5	Mon 9/13/99 8:00 AM	Wed 10/13/99 5:00 PM	100%	22 days	0 days	\$0.00	0 hrs
18	D-4	Mon 1/31/00 8:00 AM	Fri 2/18/00 5:00 PM	100%	15 days	0 days	\$0.00	0 hrs
19	D-2	Mon 3/20/00 8:00 AM	Fri 4/7/00 5:00 PM	100%	15 days	0 days	\$0.00	0 hrs
20	CO follow-up	Wed 5/24/00 8:00 AM	Thu 6/1/00 5:00 PM	100%	7 days	0 days	\$0.00	0 hrs
21	D-7	Mon 6/19/00 8:00 AM	Wed 7/5/00 5:00 PM	100%	13 days	0 days	\$0.00	0 hrs
22	TPK	Mon 12/20/99 8:00 AM	NA	88%	150.26 days	19.74 days	\$0.00	0 hrs
23	Develop migration plan	Mon 12/20/99 8:00 AM	NA	96%	80 days	3 days	\$0.00	0 hrs
24	Migration testing	Thu 4/13/00 8:00 AM	NA	85%	57 days	10 days	\$0.00	0 hrs
25	Train and deploy	NA	NA	0%	0 days	5 days	\$0.00	0 hrs
26	CEI Interface	NA	NA	0%	0 days	93 days	\$0.00	0 hrs
27	Development	NA	NA	0%	0 days	30 days	\$0.00	0 hrs
28	Beta Testing	NA	NA	0%	0 days	24 days	\$0.00	0 hrs
29								
30	Browser Based Document Retrieval	Mon 11/8/99 8:00 AM	NA	63%	143.84 days	85.16 days	\$0.00	0 hrs
31	Test WebArcis	Mon 11/8/99 8:00 AM	NA	26%	5.25 days	15 days	\$0.00	0 hrs
32	Test Formula	Fri 3/24/00 8:00 AM	Wed 6/21/00 5:00 PM	100%	64 days	0 days	\$0.00	0 hrs
33	Purchase desired software	NA	NA	0%	0 days	10 days	\$0.00	0 hrs
34	Install purchased software	NA	NA	0%	0 days	1 day	\$0.00	0 hrs
35	Test/Implement Browser Retrieval	NA	NA	0%	0 days	15 days	\$0.00	0 hrs
36								
37	Contractual Services	Tue 2/23/99 8:00 AM	NA	13%	61.96 days	408.04 days	\$0.00	0 hrs
38	Functional Specs	Tue 2/23/99 8:00 AM	NA	40%	17.38 days	26 days	\$0.00	0 hrs
39	Project Organization Signed	Fri 9/24/99 8:00 AM	Fri 9/24/99 5:00 PM	100%	1 day	0 days	\$0.00	0 hrs
40	Technical Specs	NA	NA	0%	0 days	30 days	\$0.00	0 hrs
41	App. Development	NA	NA	0%	0 days	25 days	\$0.00	0 hrs
42	Acceptance Test	NA	NA	0%	0 days	10 days	\$0.00	0 hrs
43	Install & Train	NA	NA	0%	0 days	30 days	\$0.00	0 hrs
44								
45	Consultant Invoicing	Mon 3/15/99 8:00 AM	NA	2%	8.93 days	515.07 days	\$0.00	0 hrs
46	Functional Specs	Mon 3/15/99 8:00 AM	NA	4%	3 days	73 days	\$0.00	0 hrs
47	Technical Specs	NA	NA	0%	0 days	30 days	\$0.00	0 hrs
48	App. Development	NA	NA	0%	0 days	30 days	\$0.00	0 hrs
49	Acceptance Test	NA	NA	0%	0 days	10 days	\$0.00	0 hrs
50	Install & Train	NA	NA	0%	0 days	30 days	\$0.00	0 hrs
51								
52	Surveying & Mapping	Tue 3/9/99 8:00 AM	NA	49%	208.14 days	216.86 days	\$0.00	0 hrs
53	Functional Specs	Tue 3/9/99 8:00 AM	Thu 3/16/00 5:00 PM	100%	52 days	0 days	\$0.00	0 hrs
54	Requirements document signed	NA	NA	0%	0 days	1 day	\$0.00	0 hrs
55	Technical Specs	Mon 3/20/00 8:00 AM	Fri 3/31/00 5:00 PM	100%	10 days	0 days	\$0.00	0 hrs
56	App. Development	Mon 4/3/00 8:00 AM	Fri 5/12/00 5:00 PM	100%	30 days	0 days	\$0.00	0 hrs
57	Acceptance Test	Mon 6/5/00 8:00 AM	NA	2%	1.19 days	57.81 days	\$0.00	0 hrs
58	Alpha Test	Mon 6/5/00 8:00 AM	Mon 6/5/00 5:00 PM	100%	1 day	0 days	\$0.00	0 hrs
59	Resolve Alpha Test issues	Mon 6/12/00 8:00 AM	NA	0%	0.05 days	49.95 days	\$0.00	0 hrs
60	Beta Test	NA	NA	0%	0 days	1 day	\$0.00	0 hrs
61	Install & Train (7.1)	NA	NA	0%	0 days	5 days	\$0.00	0 hrs
62	Central Office	NA	NA	0%	0 days	5 days	\$0.00	0 hrs
63	District 1	NA	NA	0%	0 days	5 days	\$0.00	0 hrs
64	District 2	NA	NA	0%	0 days	5 days	\$0.00	0 hrs
65	District 3	NA	NA	0%	0 days	5 days	\$0.00	0 hrs
66	District 4	NA	NA	0%	0 days	5 days	\$0.00	0 hrs
67	District 5	NA	NA	0%	0 days	5 days	\$0.00	0 hrs
68	District 6	NA	NA	0%	0 days	5 days	\$0.00	0 hrs
69	District 7	NA	NA	0%	0 days	5 days	\$0.00	0 hrs
70	Turnpike	NA	NA	0%	0 days	5 days	\$0.00	0 hrs
71								
72	Bridge Management	Mon 7/12/99 8:00 AM	NA	39%	132.17 days	205.83 days	\$0.00	0 hrs
73	Project team identified	Wed 10/13/99 8:00 AM	Wed 10/13/99 5:00 PM	100%	1 day	0 days	\$0.00	0 hrs
74	Functional Specs	Mon 7/12/99 8:00 AM	NA	75%	30 days	10 days	\$0.00	0 hrs
75	Technical Specs	Thu 6/1/00 8:00 AM	NA	50%	30 days	30 days	\$0.00	0 hrs
76	Test Color Scanner	Thu 6/1/00 8:00 AM	NA	50%	30 days	30 days	\$0.00	0 hrs
77	Application Development	NA	NA	0%	0 days	30 days	\$0.00	0 hrs
78	Acceptance Test	NA	NA	0%	0 days	10 days	\$0.00	0 hrs
79	Install & Train	NA	NA	0%	0 days	5 days	\$0.00	0 hrs
80	Migrate D2	NA	NA	0%	0 days	5 days	\$0.00	0 hrs
81	Migrate D6	NA	NA	0%	0 days	5 days	\$0.00	0 hrs
82	Migrate Turnpike	NA	NA	0%	0 days	5 days	\$0.00	0 hrs
83								
84	RW Acquisition	NA	NA	0%	0 days	30 days	\$0.00	0 hrs
85	Functional Specs	NA	NA	0%	0 days	30 days	\$0.00	0 hrs
86								
87	Aviation	NA	NA	0%	0 days	105 days	\$0.00	0 hrs
88	Functional Specs	NA	NA	0%	0 days	60 days	\$0.00	0 hrs
89	Technical Specs	NA	NA	0%	0 days	10 days	\$0.00	0 hrs
90	App Development	NA	NA	0%	0 days	30 days	\$0.00	0 hrs
91	Deploy	NA	NA	0%	0 days	5 days	\$0.00	0 hrs
92								
93	Straight Line Diagrams	NA	NA	0%	0 days	105 days	\$0.00	0 hrs
94								
95	Lotus Notes Integration Testing	Wed 9/1/99 8:00 AM	NA	24%	57.48 days	180.52 days	\$0.00	0 hrs
96	Migrate to Lotus Notes	Wed 9/1/99 8:00 AM	Wed 9/1/99 5:00 PM	100%	1 day	0 days	\$0.00	0 hrs
97	Develop test plan	Mon 9/27/99 8:00 AM	Mon 9/27/99 5:00 PM	100%	1 day	0 days	\$0.00	0 hrs
98	Establish second LN workstation	Mon 10/11/99 8:00 AM	Mon 10/11/99 5:00 PM	100%	1 day	0 days	\$0.00	0 hrs
99	Identify problem areas	Thu 10/7/99 8:00 AM	Thu 10/29/99 5:00 PM	100%	16 days	0 days	\$0.00	0 hrs
100	Incident # 1250122 opened	NA	NA	0%	0 days	1 day	\$0.00	0 hrs
101	Identify Solution Set	Fri 3/31/00 8:00 AM	NA	8%	6.6 days	79.4 days	\$0.00	0 hrs
102								
103	ARCIS Version 7.2	NA	NA	0%	0 days	96 days	\$0.00	0 hrs
104	Install 7.1 on test server	NA	NA	0%	0 days	1 day	\$0.00	0 hrs
105	Test 7.0 Client/CDMS	NA	NA	0%	0 days	1 day	\$0.00	0 hrs
106	Install Survey	NA	NA	0%	0 days	1 day	\$0.00	0 hrs
107	Test 7.0 Client/CDMS/Survey	NA	NA	0%	0 days	1 day	\$0.00	0 hrs



